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BACKGROUND: 

Improvement of the May River Road corridor is an implementation step of the Town of 

Bluffton Old Town Master Plan, supported by the Comprehensive Plan and the SC 46 
Corridor Management Plan. The final phase of the May River Streetscape will improve 
approximately 2,875 linear feet of May River Road, beginning at the intersection of Jennifer 

Court, and ending approximately 100 linear feet east of the intersection with Pin Oak 
Street. The addition of sidewalks, curb and gutter, on-street parking, landscaping and 

lighting will improve the appearance of the corridor, while increasing safety for pedestrians. 
With the completion of this project, pedestrian connectivity is provided from the Historic 
District to Buck Island Road. 

OCTOBER ACTIVITY UPDATES:   

 Received tentative SCDOT approval of Design Exception Request for 11’ lanes 

 Responses to SCDOT’s latest comments (4th round) have been addressed / submitted 

  38 Total Easements – All have  been acquired or Right to Enter approved 

o 36 - Easements have been signed and recorded 

o 2 – Condemnation process -  Right to Enter approved by Court  

 Landscape Plans were reviewed and conditionally approved by the Highway Corridor 

Overlay Review Board at the Town Planning Commission Meeting on October 26 

 DHEC/OCRM approvals received 

 Roadway Construction contract was executed 
 
NEXT STEPS: 

 Complete items required for issuance of SCDOT Encroachment Permit 

 Approval of round 4 responses to comments 

 Approval of Street Lighting Plan 

 Approval and submittal of OCRM Notice of Intent (land disturbance permit) 

 Refine Construction Schedule 

 

ATTACHMENT:  May River Road Streetscape Update Summary w/Project Schedule 
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 Status of Easements - 38 Easements Needed 

 All have been either acquired or Right to Enter 
has been approved 

 36 Easements granted by Owners 

 Right to Enter filed for and and granted for two 
remaining properties  
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 October Activity Updates 
 Received tentative SCDOT approval of Design 

Exception Request for 11’ lanes 

 Responses to SCDOT’s latest (round 4) comments 
were addressed / submitted 

 Landscape Plans reviewed and approved by Highway 
Corridor Overlay Review Board on 10/26/16 

 Roadway Construction contract executed by all parties 
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 Next Steps 

 Complete Items Required for Issuance of 
SCDOT Encroachment Permit 

 Approval of round 4 responses to comments 

 Approval of Street Lighting Plan 

 Approval of SCDOT Maintenance Agreements 

 Refine Construction Schedule 
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May River Road Streetscape Project Schedule 
 


